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REQUEST FOR QUALIFICATIONS AND PROPOSALS  

FOR 

CONSTRUCTION MANAGER-AT-RISK 

SAM HOUSTON STATE UNIVERSITY 

HUNTSVILLE, TEXAS 

BOWERS STADIUM PRESS BOX REPLACEMENT  

AND STADIUM IMPROVEMENTS 

RFQ NO.: 758-24-06077 

 
 

SECTION 1 – GENERAL INFORMATION & REQUIREMENTS 

 

1.1 GENERAL INFORMATION:   The Texas State University System (“Owner”) on behalf of Sam 

Houston State University, is soliciting Statements of Qualifications (“Qualifications”) and Pricing 

and Delivery Proposals (“Proposals”) for the selection of a Construction Manager-at-Risk firm for 

the Bowers Stadium Press Box Replacement and Stadium Improvements (“Project”), on the 

Sam Houston State University, Huntsville, Texas campus.  This solicitation sets forth the terms, 

conditions, and requirements for prospective Construction Manager-at-Risk entities (“CMR” or 

“CMRs”) to be considered for this work.  (Prospective CMRs submitting their Qualifications and 

Proposals in response to this solicitation are hereinafter referred to as “Respondents”). The Owner 

is requiring that the Qualifications, Proposals, and HUB Commitment Letter (HCL) be 

submitted at the same time, but in separate, sealed packages.   

 

1.1.1 The evaluation of Qualifications is the first stage the Owner will take in a one-step process 

for selecting a CMR for the Project as provided by Texas Education Code §51.782(e).  This 

Request for Qualifications/Proposals (“RFQ/P”) solicitation package provides the 

information necessary to prepare and submit Qualifications for consideration and initial 

ranking by the Owner.  During this first stage in the selection process, Owner will evaluate 

and rank Respondents according to fixed evaluation criteria, considering only their 

qualifications and independent of any cost and compensation considerations. 

 

1.1.2 In the second stage of the process, Owner will open and evaluate the Proposals submitted 

in accordance with Section 4 of this RFQ/P.  The results of the Qualifications and the 

Proposals evaluations will then be combined to determine the “most qualified” Respondent 

providing the “best value” proposition for the Owner.  The Owner may select up to five (5) 

of the most qualified Respondents to participate in an interview with the Owner to confirm 

their Qualifications and Proposal and answer additional questions.  The Owner will then 

rank the interviewed Respondents in order to determine a single most qualified Respondent 

providing the best value proposition to the Owner.   The Owner reserves the right to 

conclude the evaluations and make a best value selection without conducting 

interviews. 

 

1.2 PUBLIC INFORMATION:  All information, documentation, and other materials submitted in 

response to this solicitation are considered non-confidential and/or non-proprietary and are subject 

to public disclosure under the Texas Public Information Act (Texas Government Code, Chapter 

552.001, et seq.) after the solicitation is completed.  The Owner complies with all statutes, court 

decisions, and opinions of the Texas Attorney General with respect to disclosure of RFQ/P 

information.  Additionally, pursuant to the provisions of Texas Government Code Section 

2261.253, the contract resulting from this solicitation will be posted on the Owner’s website. 
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1.3 TYPE OF CONTRACT:  Any contract resulting from this solicitation will be in the form of the 

Owner’s Standard Construction Management-at-Risk Agreement (“Agreement” or “Contract”), a 

copy of which is posted on Owner’s website at:  http://www.tsus.edu/offices/finance/capital-

projects.html 

1.3.1 The Agreement should be viewed as a draft and is subject to change. The 2022 Uniform 

General Conditions for Construction Contracts referenced in the Agreement may be viewed 

on the Owner’s website at:  

http://www.tsus.edu/offices/finance/capital-projects.html 

1.4 CLARIFICATIONS AND INTERPRETATIONS: Discrepancies, omissions or doubts as to the 

meaning of RFQ/P documents shall be communicated in writing to the Owner for interpretation.  

Any responses to inquiries, clarifications or interpretations of this RFQ/P that materially affect or 

change its requirements will be issued formally by the Owner as a written addendum. All such 

addenda issued by the Owner before the Qualifications are due become part of the RFQ/P.  

Respondents shall acknowledge receipt of and incorporate each addendum in its Qualifications 

submittal.  Respondents shall be required to consider only those clarifications and interpretations 

that the Owner issues by addenda. Interpretations or clarifications obtained in any other form, 

including oral statements, will not be binding on the Owner and should not be relied on in preparing 

Qualifications.  It is the responsibility of all Respondents to check the status of formal addenda 

regularly and five (5) days before the submission deadline.   

1.4.1 The deadline for the receipt of written questions is stated in Section 2.5. 

1.4.2 ADDENDA AND AWARD INFORMATION, WILL BE ISSUED BY THE OWNER 

FOR THIS RFQ VIA THE ELECTRONIC STATE BUSINESS DAILY WEBSITE AT 

THE FOLLOWING LINK:  http://www.txsmartbuy.com/sp 

REFERENCE “BOARD OF REGENTS/TEXAS STATE UNIVERSITY SYSTEMS – 758” 

AND THE RFQ NUMBER PROVIDED IN THIS RFQ.   

1.5 SUBMISSION OF QUALIFICATIONS, PROPOSAL, AND HUB COMMITMENT LETTER: 

1.5.1 The Qualifications, Proposal, and HUB Commitment Letter (“HCL”) must be received at 

the address specified in Section 1.5.2 prior to the stated date and time deadline. Please 

note that overnight deliveries such as FedEx and UPS arrive at a central campus location 

but are not usually delivered to the specified location until after the time deadline, and 

Respondents are advised to use other methods of delivery or, if using an overnight delivery 

service, to send the responses a day earlier than usual.  The Owner will not consider any 

response to this solicitation that is not received at the address specified by the deadline, 

regardless of whether it has been received by the University. 

1.5.2 DEADLINE AND LOCATION: The Owner will receive Qualifications, Proposals, and 

HCL at the time and location described below.  

April 8, 2024 – 2:00 p.m. (C.D.T.) 

Chuck Jones, Director, Facilities Planning and Construction 

Sam Houston State University 

2424 S. Sam Houston Ave. 

Huntsville, Texas 77340 
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1.5.3 Submit seven (7) identical hard copies of the Qualifications.  An original signature must 

be included on the Respondent’s “Execution of Offer” document submitted with each copy. 

This is the response to Section 3 of the RFQ/P (see Section 3.10).  Include one (1) digital 

version of the signed Qualifications documents on individual USB/flash drives in Adobe 

Acrobat PDF format. The individual USB/flash drives containing the Qualifications must 

be submitted with the hard copies in a separate, sealed package. Do not include the 

Proposal information or HCL with the Qualifications. 

 

1.5.4 Provide two (2) identical hard copies of the Proposal as identified in Section 4.3.2.  An 

original signature must be included on each hard copy of the “Pricing and Delivery 

Proposal” document (Section 4.4).  Include one (1) digital version of the signed Pricing 

and Delivery Proposal documents on individual USB/flash drives in Adobe Acrobat PDF 

format.  The Proposal must be submitted in a separate, sealed package. Do not include 

the Qualifications or the HCL in this package.   

 

1.5.5 Submit one (1) original and one (1) identical hard copy of the HCL as a separate package 

to both the Qualifications and the Proposal packages as described in Section 1.13. Include 

one (1) digital version of the HCL on an individual USB/flash drive in Adobe Acrobat PDF 

format.  The HCL must be submitted in a separate, sealed package.  Do not include  

the Qualifications or the Proposal in this package.  

 

1.5.6 Qualifications, Proposals, and HCL received after the stated official submittal deadline will 

be returned to the Respondent unopened. The Point-of-Contact identified in Section 1.5 

will identify the official time clock at the RFQ/P submittal location identified above. 

 

1.5.7 The Owner will not acknowledge or receive Qualifications, Proposals or HCL that are 

delivered by telephone, facsimile (fax), or electronic mail (e-mail). 

 

1.5.8 Properly submitted Qualifications, Proposals, HCL and electronic media will not be 

returned to Respondents. 

 

1.5.9 Respondent materials must be enclosed in a sealed envelope (box or container) addressed 

to the Point of Contact person and include the Qualification, Proposal, and HCL.  The 

packages must clearly identify the contents, the submittal deadline, the RFQ/P title and 

number, and include the name and email address of the Respondent’s contact person. The 

Qualifications, Proposal, and HCL materials and electronic media must be packaged in 

separate, sealed envelopes within the sealed envelope (box or container). 

 

1.5.10 The names of the submitting Respondent(s) will be read aloud immediately following the 

date and time published in Article 1.5.2.   

 

1.5.11 Submitting Respondents’ HCLs will be reviewed for completeness prior to evaluations of 

Qualifications. Disqualified HCLs will be returned to the submitting Respondent after the 

selection and negotiation of the successful Respondent. 

 

1.5.12 After the evaluation and ranking of the Qualifications, Proposals will be opened and read 

aloud at the time, date and location noted below: 

 

April 15, 2024 – 2:00 p.m. (C.D.T.) 

 

The Texas State University System  
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O. Henry Hall  

601 Colorado Street- 1st Floor Conference Room 

Austin, Texas 78701 
https://en.parkopedia.com/parking/locations/503%20Colorado%20St_9v6kpy0g6p/?arriving=20180712130
0&leaving=201807121500 

 

1.6 POINT-OF-CONTACT: The Owner designates the following person as its representative and 

Point-of-Contact for this RFQ/P.  Respondents shall restrict all contact with the Owner and direct 

all questions regarding this RFQ/P, including questions regarding terms and conditions, in writing 

to the Point-of-Contact person, via email only.   

 

Jennifer Niemiec, Assistant to the Director, Facilities Planning and Construction 

Email: jjn014@shsu.edu 
 

1.7 EVALUATION OF QUALIFICATIONS AND PROPOSAL: The evaluation of the Qualifications 

and Proposals shall be based on the requirements described in this RFQ/P.  All properly submitted 

Qualifications, Proposals and HCL will be reviewed, evaluated, and ranked by a Selection 

Committee appointed by the President of Sam Houston State University, or their designee.  

Typically, that committee will include both future users of the facilities developed by the Project 

and facilities professionals, as well as representation from The Texas State University System 

Administration.  The top five (5) or fewer ranked Respondents may be selected by the Owner for 

further consideration by participating in an interview wherein Qualifications will be presented and 

examined in further detail and where questions will be posed by the Selection Committee and 

answered by the Respondent. 

 

1.7.1 Qualifications packages shall not include any information regarding Respondent’s fees, 

pricing, or other compensation.  Such information shall be kept separate from the 

Qualifications and should be submitted as a separate Proposal package according to this 

RFQ/P. 

 

1.8 OWNER’S RESERVATION OF RIGHTS:  The Owner may evaluate the Qualifications based on 

the anticipated completion of all or any portion of the Project.  The Owner reserves the right to 

divide the Project into multiple parts, to reject any and all responses to the current solicitation and 

reissue a completely new solicitation involving the same Project, or to simply reject any and all 

responses and temporarily or permanently abandon the Project.  Owner makes no representations, 

written or oral, that it will enter into any form of agreement for any project with any Respondent to 

this RFQ/P and no such representation is intended or should be construed by the issuance of this 

RFQ/P.   

 

1.9 ACCEPTANCE OF EVALUATION METHODOLOGY:  By submitting its Qualifications, 

Proposal, and HCL in response to this RFQ/P, Respondent accepts the evaluation process and 

acknowledges and accepts that determination of the “most qualified” firm(s) will require subjective 

judgments by the Owner.  The results of this most qualified determination will be combined with 

the Proposal evaluation results to determine the best value proposition for the Owner.  

Determinations by the Selection Committee will be subjected to routine administrative review by 

the Owner’s executive officers but, once a selection is announced, it will not be subjected to further 

review. 

 

1.10 NO REIMBURSEMENT FOR COSTS:  Respondent acknowledges and accepts that any costs 

incurred from the Respondent’s participation in this RFQ/P process shall be at the sole risk and 

responsibility of the Respondent.  Respondents submit Qualifications, Proposals, and HCL at their 

own risk and expense. 
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1.11 MANDATORY PRE-SUBMITTAL CONFERENCE: A mandatory Pre-Submittal conference will 

be held at the time and location described below.   

 

March 11, 2024 – 10:00 a.m. (C.D.T) 

 

Sam Houston State University 

2424 S. Sam Houston Ave., Sam South Building 2, FM Training Room 165  

Huntsville, Texas 77340 

• Questions regarding the pre-submittal conference may be directed to: 

Jennifer Niemiec 

Email: jjn014@shsu.edu. 

▪ A guided tour of the building site will be included as part of the conference agenda. 

 

1.12 ELIGIBLE RESPONDENTS:  Only individual firms or lawfully formed business organizations 

may apply.  (This does not preclude a Respondent from using consultants.)  The Owner will contract 

only with the individual firm or formal organization that submits a Qualification, Proposal, and 

HCL. 

 

1.13 HISTORICALLY UNDERUTILIZED BUSINESSES SUBMITTAL REQUIREMENTS: It is the 

policy of the Owner and each of its Member institutions, to promote and encourage contracting and 

subcontracting opportunities for Historically Underutilized Businesses (“HUB” or “HUBs”) in all 

contracts.  Accordingly, specific plans and representations by Respondents that appear to facilitate 

the State’s commitment to supporting HUB enterprises are required in the selection process.  

Failure to submit specific plans and representations regarding HUB utilization, or failure to address 

the subject at all, will be interpreted by the Selection Committee as an intention not to support the 

program and will disqualify the Respondent. A HUB Subcontracting Plan (HSP) is not required by 

Respondents as part of the RFQ/P submission.  The HSP will be required by the selected team only, 

following the approval of a Guaranteed Maximum Price proposal.  Submit a Letter of HUB 

Commitment to describe how your firm will participate and demonstrate a good faith effort in 

achieving the Owner’s HUB goals.   

 

1.13.1 STATEMENT OF PROBABILITY.  The Texas State University System has determined 

that subcontracting opportunities are probable in connection with this procurement 

solicitation.  Therefore, a HUB Commitment Letter is required as a part of the Respondent's 

Qualifications. 

 

1.13.2 A sample HUB Commitment Letter is attached to this solicitation.  

 

1.13.3 Submit one (1) original, one (1) copy, and one (1) electronic copy of the HUB Commitment 

Letter in a separate sealed package apart from the submittal of Qualifications and 

apart from the Proposal, as stated in Paragraph 1.5.5 of this RFQ/P. 

 

1.14 CERTAIN PROPOSALS AND CONTRACTS PROHIBITED:  Under Section 2155.004, Texas 

Government Code, a state agency may not accept a proposal or award a contract that includes 

proposed financial participation by a person who received compensation from the agency to 

participate in preparing the specifications or request for proposals on which the proposal or contract 

is based.  All vendors must certify their eligibility by acknowledging the following statement, 

"Under Section 2155.004, Government Code, the vendor certifies that the individual or business 

entity named in this bid or contract is not ineligible to receive the specified contract and 

acknowledges that this contract may be terminated and payment withheld if this certification is 
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inaccurate."  If a state agency determines that an individual or business entity holding a state 

contract was ineligible to have the contract accepted or awarded as described above, the state 

agency may immediately terminate the contract without further obligation to the vendor. This 

section does not create a cause of action to contest a proposal or award of a state contract.   

 

1.15 SALES AND USE TAXES:  Section 151.311, Texas Tax Code, permits the purchase free of state 

sales and use taxes of tangible personal property to be incorporated into realty in the performance 

of a contract for an improvement to realty for certain exempt entities that include the Owner.  The 

section further permits the purchase tax-free of tangible personal property (other than machinery 

or equipment and its accessories and repair and replacement parts) for use in the performance of 

such a contract if the property is "necessary and essential for the performance of the contract" and 

"completely consumed at the job site.  "In addition, the section permits the purchase tax-free of a 

tangible service for use in the performance of such a contract if the service is performed at the job 

site and if "the contract expressly requires the specific service to be provided or purchased by the 

person performing the contract" or "the service is integral to the performance of the contract."  

 

1.16 CERTIFICATION OF FRANCHISE TAX STATUS:  Respondents are advised that the successful 

Respondent will be required to submit certification of franchise tax status as required by State Law 

(Texas Tax Code Chapter 171).  The contractor agrees that each subcontractor and supplier under 

contract will also provide a certification of franchise tax status. 

 

1.17 REQUIRED NOTICES OF WORKERS' COMPENSATION INSURANCE COVERAGE: The 

Texas Workers' Compensation Commission has adopted a rule, Texas Administrative Code Title 

28, Part 2, Chapter 110, Subchapter B, Rule 110.110, relating to REPORTING REQUIREMENTS 

FOR BUILDING OR CONSTRUCTION PROJECTS FOR GOVERNMENTAL ENTITIES.  The 

rule implements sec. 406.096, Texas Labor Code, which requires workers' compensation insurance 

coverage for all persons providing services on a building or construction project for a governmental 

entity.  The requirements of the rule are set forth in the 2022 Uniform General and Supplementary 

General Conditions for the Texas State University System Building Construction Contracts. 

 

1.18 INSURANCE REQUIREMENTS:   Bonds and insurance requirements are provided in Article 5 

of the Uniform General Conditions and in the Owner’s Standard Contractor Contract as denoted in 

Article 1.3 of this RFQ/P.  The Owner intends to provide Builders Risk insurance coverage for this 

Project. 

 

1.19 PREVAILING MINIMUM WAGE RATE DETERMINATION:  Respondents are advised that the 

Texas Prevailing Wage Law will be administered.  The penalty for violation of prevailing wage 

rates has been increased from $10.00 per underpaid worker per day or portion thereof to $60.00.  

The Prevailing Wage Rate for Walker County, Texas, can be found on the following website:  

https://sam.gov/search/?index=sca&page=1&pageSize=25&sort=-modifiedDate  

 

1.20 DELINQUENCY IN PAYING CHILD SUPPORT:  Under Section 231.006, Texas Family Code, 

the vendor or applicant certifies that the individual or business entity named in this contract, bid, 

or application is not ineligible to receive the specified grant, loan, or payment and acknowledges 

that this contract may be terminated and payment may be withheld if this certification is inaccurate. 

 

1.21 NONDISCRIMINATION:  In their execution of this agreement, Respondent, consultants, their 

respective employees, and others acting by or through them shall comply with all federal and state 

policies and laws prohibiting discrimination, harassment, and sexual misconduct.  Any breach of 

this covenant may result in termination of the Agreement. 
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1.22 NON-BOYCOTT ISRAEL VERIFICATION:  To the extent required in Chapter 271, Texas 

Government Code, by executing this Agreement, Respondent hereby certifies that it does not 

boycott Israel and will not boycott Israel during the term of the Agreement. ”Boycott Israel” shall 

have the meaning set forth in Section 808.001, Texas Government Code.  
 

1.23 CYBERSECURITY TRAINING PROGRAM:  Pursuant to Section 2054.5192, Texas Government 

Code, Contractor and its subcontractors, officers, and employees who are provided credentials 

granting access to Member’s computer system also known as Member’s information system, must 

complete a cybersecurity training program certified under Section 2054.519, Texas Government 

Code as selected by the Member.  The cybersecurity training program must be completed during 

the term and any renewal period of this Agreement.  Contractor shall verify in writing completion 

of the program to the Member within the first thirty (30) calendar days of the term and any renewal 

period of the Agreement.  Failure to comply with the requirements of this section are grounds for 

termination for cause of the Agreement. 

 

1.24 FIREARM ENTITIES AND TRADE ASSOCIATIONS DISCRIMINATION:  Pursuant to 

Chapter 2274, Texas Government Code, Respondent verifies that (i) does not have a practice, 

policy, guidance, or directive that discriminates against a firearm entity or firearm trade association; 

and (ii) will not discriminate during the term of the Agreement against a firearm entity or firearm 

trade association. 

 

1.25 ENERGY COMPANY BOYCOTTS: Pursuant to Chapter 2274, Texas Government Code, 

Respondent certifies that it (i) does not boycott energy companies as defined in Section 809.001 

(1)(a) Texas Government Code (i.e., fossil fuel companies); and (ii) will not boycott energy 

companies during the term of the Agreement. 

 

1.26 VACCINE PASSPORT PROHIBITION:  Pursuant to Section 161.0085, Texas Health and Safety 

Code (as enacted in SB 968 in the 87th Regular Legislative Session [2021]), Respondent hereby 

certifies that it does not require its customers to provide any documentation certifying the 

customer’s COVID-19 vaccination or post-transmission recovery on entry to, to gain access to, or 

to receive service from Respondent’s business.  Respondent acknowledges that such a vaccine or 

recovery requirement would make Respondent ineligible for a state-funded contact and shall be 

grounds for termination of this Agreement for cause. 

 

1.27 CRITICAL INFRASTRUCTURE AFFIRMATION:  Pursuant to Section 2274.0102, Texas 

Government Code, Respondent certifies that neither it nor its parent company, nor any affiliate of 

Respondent or its parent company, is (i) majority owned or controlled by citizens or governmental 

entities of China, Iran, North Korea, Russia, or any other country designated by the Governor under 

Section 2274.0103, Texas Government Code, or headquartered in any of those countries. 

 

 

SECTION 2 – EXECUTIVE SUMMARY 

 

2.1 HISTORICAL BACKGROUND: Founded in 1879, Sam Houston State University (“SHSU”) is 

the third oldest public university in Texas. During its 145 years of service, the University has 

touched the lives of generations of Texans while helping shape the educational, social, economic, 

and cultural development of the state. Sam Houston State University is a doctoral-granting 

university located in the rapidly growing I-45 corridor north of Houston. Currently, Sam Houston 

State has approximately 21,500 students enrolled in one of our 90 undergraduate or 70 graduate 

programs offered by eight colleges. This year we have ten doctoral programs. 
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2.2 MISSION STATEMENT: Sam Houston State University is a student-centered, community 

engaged institution whose mission is to offer accessible, quality higher education. The university 

offers a variety of innovative and flexible degree programs at the undergraduate, graduate, and 

professional levels focused on career readiness, personal and professional development, and 

service. SHSU provides integrated academic and student success services designed to support 

traditional and non-traditional students from diverse backgrounds. 

 

2.3 PROJECT DESCRIPTION, SCOPE, AND BUDGET: The project will completely replace the 

existing press box with a modern five story building of approximately 47,060 Gross Square Feet 

(GSF) with 13,300 covered exterior square feet, for a total building size of 60,360 square feet. The 

new building will include updated concessions and restrooms, premium seating, luxury and 

presidential suites, and a club area with access to outdoor balcony seating, as well as a new media 

center to enhance game-day coverage for television, radio, and print. 

 

The Ground Level, which houses the main elevator lobby, ticketing office, and apparel shop will 

be directly accessible from the main public parking lot. The Concourse Level, which includes the 

main public restrooms and concessions for the stadium, is directly accessible from the concourse 

at the top of the stadium seats and provides the main food and beverage service for the stadium. It 

is the largest floor, acting as a podium for the tower above. 

 

The tower portion of the building is divided by floor into the Club, Suite, and Press levels. The 

third floor is the Club Level – an open floor concept with catering, beverage service, and outdoor 

balcony. The fourth floor is the Suite Level, which includes 10 luxury suites, two small suites, the 

president’s suite, catering staging, and an outdoor balcony. The fifth floor is the Press Level, which 

includes the film deck, control room, game day operations, coaches’ suites, press boxes, and 

visiting Athletic Director suite. 

 

Stadium improvements are informed by an overall study of the stadium and its infrastructure 

conducted as part of the programming process. Summary recommendations from the stadium study 

are included in the program of requirements (PoR). The full study is an appendix to the PoR that 

will be made available to short-listed firms. The press box’s final design will need to be integrated 

with the recommendations of the stadium study. As the Mafrige Field House has been recently 

renovated, the stadium study focused primarily on the overall stadium complex with an emphasis 

on infrastructure and ADA compliance including IT/AV infrastructure, stadium lighting, exterior 

ramps, and other critical components. As the Press Box is currently the infrastructure hub of many 

of the Stadium’s electronic and IT elements, connection of these systems to the new press box must 

be addressed by the project. 

 

Although it is anticipated that the Notice to Proceed to Construction Services will be issued in 

October 2024, on-site mobilization cannot occur until December 2, 2024; after the Bearkats’ last 

home game of the 2024 Season. 

 

The total Construction Cost Limitation for the project is $44,866,000. 

 

2.4 FACILITY PROGRAM:  The Program of Requirements is provided as Attachment A on the ESBD 

web page. 
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2.5 PROJECT PLANNING SCHEDULE: Key Project planning schedule milestones are: 

 

2.5.1 Owner publishes RFQ/P for CMR Services ....................................................... 02/27/2024 

2.5.2   Mandatory Pre-Submittal Conference (10:00 a.m.) ............................................ 03/11/2024 

2.5.3   RFQ/P submittal of questions deadline (12:00 p.m.) .......................................... 03/28/2024 

2.5.4   Deadline for submittal of Qualifications, Proposal, and HCL (2:00 p.m.) ......... 04/08/2024 

2.5.5   Respondents name read aloud at SHSU’s Office................................................ 04/08/2024  

2.5.6   Proposals read aloud at Owner’s Office ............................................................. 04/15/2024  

2.5.7   Interview of shortlisted Respondent (if required) ............................................... 04/24/2024 

2.5.8   Owner selects CMR  ........................................................................................... 04/26/2024 

2.5.9  Execute CMR Agreement ................................................................................... 05/17/2024 

2.5.10  Notice to Proceed for Pre-Construction Services ............................................... 05/17/2024 

2.5.11  Board of Regents approval of Design Development Submittal .......................... 08/22/2024 

2.5.12  Owner approves Guaranteed Maximum Price Proposal ..................................... 09/27/2024 

2.5.13  Notice to Proceed for Construction Phase issued ............................................... 10/07/2024 

2.5.14  A/E completes Construction Documents ............................................................ 11/20/2024 

2.5.15  Owner accepts Substantial Completion of Construction .................................... 05/29/2026 

2.5.16  Occupancy  ......................................................................................................... 07/29/2026 

2.5.17  Final Completion ................................................................................................ 07/29/2026 

2.5.18 Occupancy .......................................................................................................... 08/03/2026 

 

The schedule of events presented above represent a basic timeline for the project.  A final project 

timeline will be developed with the Owner at a later time.   The Owner can be expected to work 

with the A/E and the CMR to validate and improve on this initial schedule.   

  

2.6 OWNER’S SPECIAL CONDITIONS:  The Owner requires full compliance with specification 

Division 0: Contract Requirements and Division 1: General Requirements, which will be integrated 

into the specifications for the project and become a part of the contract.  These specifications 

sections shall be a part of the CMR Contract that will be signed.  They are available for review at: 

https://www.tsus.edu/offices/finance/capital-projects.html 

 

 

SECTION 3 – REQUIREMENTS FOR STATEMENT OF QUALIFICATIONS 

 

Respondents shall carefully read the information contained in the following criteria and submit a complete 

statement of Qualifications responding to all questions in Section 3 formatted as directed in Section 5.  

Incomplete Qualifications will be considered non-responsive and subject to rejection.  Qualifications shall 

constitute up to Fifty Percent (50%) of the total Respondent evaluation score. 

 

3.1 CRITERION ONE: RESPONDENT’S ABILITY TO PROVIDE CONSTRUCTION 

MANAGEMENT SERVICES: (Criterion Weight: 5%) 

3.1.1 Provide a brief history of Respondent’s firm. 

 

3.1.2 Provide the following information on your firm for the past five (5) fiscal years: 

3.1.2.1 Volume: 

3.1.2.1.1 Annual number, value, and percent change of contracts in Texas per year 

3.1.2.1.2 Annual number, value, and percent change of contracts nationally per 

year 

3.1.2.2 Revenues: Annual revenue totals and percent change per year 

3.1.2.3 Bonding: 
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3.1.2.3.1 Total bonding capacity 

3.1.2.3.2 Available bonding capacity and current backlog 

 

3.1.3 Attach a letter of intent from a surety company indicating ability to bond Respondent for 

the entire construction cost of the Project.  The surety shall acknowledge that the 

Respondent may be bonded for each stage/phase of the Project (if applicable), with a 

potential maximum construction cost of Forty-Four Million Eight Hundred Sixty-Six 

Thousand Dollars ($44,866,000).  Bonding requirements are set forth in Article 17 of the 

Agreement and the 2022 Uniform General Conditions for Construction Contracts. 

3.1.4 State whether Respondent is currently for sale or involved in any transaction to expand or 

to become acquired by another business entity.  If so, explain the impact both in 

organization and company direction. 

3.1.5 Provide details of any past or pending litigation, or claims filed, against Respondent that 

may affect its performance under an Agreement with the Owner. 

3.1.6 State whether Respondent is currently in default on any loan agreement or financing 

agreement with any bank, financial institution, or other entity.  If so, specify date(s), details, 

circumstances, and prospects for resolution. 

3.1.7 State whether Respondent has ever failed to complete any work which it was awarded. 

 

3.2 CRITERION TWO: QUALIFICATIONS OF THE RESPONDENT AND THE EXECUTION OF 

SERVICES: (Criterion Weight: 20%) 

 

3.2.1 Provide resumes of all Respondent’s team members that will be directly involved in the 

Project, including their experience with similar projects, definition of that person’s specific 

role in the Pre-Construction and Construction phases for the Project, the number of years 

with the Respondent, and their city of residence. 

 

3.2.2 For each of the proposed CMR team members identified in 3.2.1, describe their 

responsibilities in each of the representative projects presented in 3.3 and compare them 

with their anticipated responsibilities in this Project. 

 

3.2.3 Identify any consultants that are included as part of the proposed team, their role, and 

related experience for this Project.  List projects for which the consultant(s) have 

previously worked with the Respondent. 

 

3.2.4 Describe, in graphic and written form, the proposed Project organizational chart indicating 

assignments and lines of authority and communication for each team member to be directly 

involved in the Project.  Indicate the estimated percent of time these team members will be 

involved in the Project for Pre-Construction, Construction, Close-Out, and Warranty 

services. 

 

3.2.5 Describe Respondent’s construction management and execution plan for providing Pre-

Construction Phase Services required for this Project. 

 

3.2.6 Describe what Respondent perceives as the critical issues for this Project, whether in the 

pre-construction or construction phase. 
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3.2.7 Describe Respondent’s procedures, objectives, and personnel responsible for reviewing 

design and Construction Documents and for providing feedback regarding cost, schedule 

and constructability to the A/E and the Owner on this Project. 

 

3.2.8 Describe Respondent’s Bid/Proposal Package Strategy for completion of the Construction 

Documents and for procuring the work from subcontractors, vendors, suppliers, etc. 

 

3.2.9 Describe Respondent’s constructability program for this Project and how it will be 

implemented. 

 

3.2.10 Describe Respondent’s philosophy for maximizing Project scope for the Owner during Pre-

Construction services, minimizing risk, and identifying when savings can be returned to 

the Owner during construction. 

 

3.2.11 For Pre-Construction and Construction services, provide examples of records, reports, 

monitoring systems, and information management systems Respondent will use on this 

Project. 

 

3.2.12 Declare if Respondent, or any other company within the same holding group of companies, 

desires to self-perform work on this Project, and describe the method for determining itself 

as the “best value” through a competitive proposal process. 

 

3.2.13 Describe Respondent’s approach to coordinating inspections and approvals with the Texas 

Department of Licensing and Regulation regarding Texas Accessibility Standards, the 

State Fire Marshal and other authorities having jurisdiction over the Project. 

 

3.3 CRITERION THREE: RESPONDENT’S PAST PERFORMANCE ON REPRESENTATIVE 

CONSTRUCTION MANAGER-AT-RISK PROJECTS: (Criterion Weight: 20%) 

 

3.3.1 Identify and describe the proposed team’s past experience for providing CMR services that 

are MOST RELATED TO THIS PROJECT within the last five (5) years. Provide not 

less than three (3) but not more than five (5) examples.  List the projects in order of priority, 

with the most relevant project listed first.  Provide the following information for each 

project listed: 

3.3.1.1 Project name, location, and description 

3.3.1.2 Photographic color images of exterior, interior, and floor plans and site plans if 

applicable  

3.3.1.3 Construction cost estimates at Design Development, final GMP amount and final 

construction cost. Explain the reasons for any deviations. 

3.3.1.4 Final project size in gross square feet 

3.3.1.5 Type of construction (new, renovation, or expansion) 

3.3.1.6 Notice to Proceed date for Pre-Construction Services 

3.3.1.7 Originally planned and actual Notice to Proceed, Substantial Completion, and 

Final Payment dates for Construction Services.  Explain reasons for any 

deviation. 

3.3.1.8 Name of project manager (individual responsible to the owner for the overall 

success of the project) 

3.3.1.9 Name of project superintendent(s) (individual responsible for coordinating the 

day-to-day work) 

3.3.1.10 Names of mechanical, plumbing, and electrical subcontractors 
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3.3.2 References (for each project listed above, identify the following): 

3.3.2.1 The owner’s name and representative who served as the day-to-day liaison 

during the design and construction phases of the project, including telephone 

number and email address 

3.3.2.2 The A/E’s name and representative who served as the day-to-day liaison during 

the construction phase of the project, including telephone number and email 

address 

3.3.2.3 Length of business relationship with the owner 

 

References shall be considered relevant based on specific project participation and 

experience with the Respondent.  The Owner reserves the right to contact any other 

references at any time during the RFQ/P process. 

 

3.4 CRITERION FOUR: RESPONDENT’S ABILITY TO ESTABLISH BUDGETS AND 

CONTROL COSTS: (Criterion Weight: 15%) 

 

3.4.1 Describe Respondent’s methodology for working with the the Owner, Project A/E and their 

consultants to deliver a GMP and to maintain the GMP throughout the design and 

construction phases including any processes for establishing, tracking, and reporting during 

the course of the Project. 

  

3.4.2 Describe Respondent’s cost control methods during construction and how Respondent 

procures subcontracts, confirms scope, amounts, and ensures proper payment. 

 

3.4.3 If the Owner intends to accept a GMP prior to completion of Construction Documents;  

describe: 1) Respondent’s process for ensuring that the design documents provide the 

information necessary to arrive at a complete GMP, including all Owner requirements with 

reasonable contingencies, and 2) Respondent’s process for subsequently ensuring that the 

one hundred percent (100%) Construction Documents align with the project scope in the 

previously accepted GMP proposal documents. 

 

3.4.4 Describe the percentage for construction contingency desired at GMP, and how these 

contingencies will be managed through the completion of Construction Phase services. 

 

3.4.5 Describe the bonds Respondent requires of subcontractors including if Subguard will be 

used. 

 

3.4.6 Identify a maximum of three (3) projects from Section 3.3 of this RFQ/P, with GMP 

contracts, and the amount of savings (if any) returned to the owner. 

 

3.5 CRITERION FIVE: RESPONDENT’S ABILITY TO MEET SCHEDULES:  

(Criterion Weight: 15%) 

 

3.5.1 Describe how Respondent will develop, maintain, and update the project schedule during 

design and construction. Identify the specific resources (i.e., personnel, hardware, 

software, etc.) to be used on this Project. 

 

3.5.2 Describe Respondent’s approach to assuring timely completion of this Project, including 

methods for schedule recovery, if necessary.  From any three (3) of the projects listed in 

response to Section 3.3 of this RFQ/P, provide examples of how these techniques were 

used, including specific scheduling challenges/requirements and actual solutions. 
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3.5.3 Describe Respondent’s experience with Critical Path Method (“CPM”) scheduling.  From 

any of three (3) of the projects listed in response to Section 3.3 of this RFQ/P, provide one 

(1) sample of the monthly schedule reports, including identified milestones, and any 

schedule recovery plans. 

 

3.5.4 Provide a simple CPM Milestone schedule on how Respondent perceives this Project could 

be built. Identify specific critical process, phases, milestones, approvals, and procurements 

anticipated.  Include the ten percent (10%) total project float that will be required in the 

critical path during the Construction Phase.  If Respondent proposes to improve the 

schedule, describe the impact on quality of services, materials or workmanship that may 

occur. 

 

3.6 CRITERION SIX: RESPONDENT’S KNOWLEDGE OF CURRENT CONSTRUCTION 

METHODOLOGIES, TECHNOLOGIES, QUALITY AND BEST PRACTICES:  

(Criterion Weight: 10%) 

 

3.6.1 Describe Respondent’s quality assurance program.  Explain the methods used to ensure 

quality control during the Construction phase of a project.  Provide a specific example from 

one (1) of the representative projects, listed in response to Section 3.3 of this RFQ/P, of 

how Respondent’s quality control program overcame a difficult constructability issue 

and/or resulted in higher quality workmanship. 

 

3.6.2 Describe Respondent’s procedures for implementing industry’s “best practices” as defined 

by the Construction Industry Institute or similar organizations for: 

3.6.2.1 Establishing and tracking project objectives. 

3.6.2.2 Using project scope definition resources (i.e., Project Definitions Rating Index 

(PDRI)) in order to obtain complete and accurate design and construction 

documents from the A/E. 

3.6.2.3 Partnering. 

3.6.2.4 Cost tracking. 

3.6.2.5 Change (order) management systems. 

3.6.2.6 Building systems commissioning including coordination with the A/E and the 

Owner’s commissioning agent. 

3.6.2.7 Total quality management for each phase of the Project, including coordinating 

with the Owner’s project inspectors, testing, training, close-out, and warranty 

service. 

 

3.6.3 Describe Respondent’s implementation of a quality control process for this Project during 

the Design Development stage through completion of Construction Documents stage.  

 

3.6.4 Describe how Respondent’s quality control team will measure the quality of construction 

and commissioning performed by all trades, but in particular, by mechanical and electrical 

subcontractors and how Respondent will address non-conforming work. 

 

3.6.5 As the CMR, describe Respondent’s relationship with the local subcontracting community. 
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3.7 CRITERION SEVEN: RESPONDENT’S ABILITY TO IDENTIFY AND RESOLVE 

PROBLEMS: (Criterion Weight: 5%) 

 

3.7.1 Describe Respondent’s understanding of the administrative challenges and opportunities 

associated with providing Pre-Construction and Construction services for Owner on this 

Project, and Respondent’s strategy for addressing these issues. 

 

3.7.2 Understanding the schedule limitations, provide an analysis of the Owner’s project 

planning schedule in Section 2.5 of this RFQ/P, describe Respondent’s plan for 

communicating constructability, phasing, value engineering and other budget options in a 

form that will quickly facilitate the Owner’s decision making. 

 

3.7.3 For any combination of three (3) projects listed in response to Section 3.3 of this RFQ/P, 

describe any conflicts with the Owner, consultants, A/E, or subcontractors and describe the 

methods used by the Respondent to resolve those conflicts. 

 

3.7.4 Describe the Respondent’s experience with renovation/expansion projects in occupied 

facilities. 

 

3.8 CRITERION EIGHT: RESPONDENT’S ABILITY TO MANAGE CONSTRUCTION SAFETY 

RISKS: (Criterion Weight: 5%) 

 

3.8.1  Briefly describe Respondent’s approach for anticipating, recognizing, and controlling 

safety risks and note the safety resources that Respondent provides for each project’s safety 

program. 

 

3.8.2 Describe the level of importance for enforcement and support of project safety that 

Respondent includes in performance evaluations for superintendents and project managers. 

 

3.8.3 Identify the proposed safety management team members for construction services.  Include 

their previous titles, duties, city(s) of residence, experience, and expertise; also, their 

intended percent of monthly involvement and duration for this Project.  Include all details 

necessary to demonstrate the credentials required by project safety specifications. 

 

3.8.4 Describe the methodology, including any technology or other assets that Respondent 

intends to use for prevention and/or control of incidents and insurance claims on this 

Project. 

 

3.8.5 Describe the safety and insurance claims history information and weighting that 

Respondent includes in the submission and award process for “best value” subcontracts. 

 

3.8.6 For all projects that Respondent has managed (or co-managed) in the past five (5) years, 

list and describe all events or incidents that have reached any of the following levels of 

severity: 

3.8.6.1 Any occupational illness or injury that resulted in death or total and permanent 

disability. 

3.8.6.2 Three (3) occupational illnesses or injuries that resulted in hospital admittances. 

3.8.6.3 Explosion, fire, or water damage that claimed five percent (5%) or more of the 

project’s construction value. 

3.8.6.4 Failure, collapse, or overturning of a scaffold, excavation, crane, or motorized 

mobile equipment when workers were present at the project.  
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3.8.7 Identify the Respondent’s Experience Modification Rate (“EMR”) for the three (3) most 

recent annual insurance-year ratings. 

 

3.8.8 Identify Respondent’s annual OSHA Recordable Incident Rates (“RIR”) for all work 

performed during the past three (3) calendar years. 

 

3.8.9 Identify Respondent’s annual OSHA Lost Workday Case Incident Rates (“LWCIR”) for 

all work performed during the past three (3) calendar years. 

 

3.9 CRITERION NINE: RESPONDENT’S WARRANTY AND SERVICE SUPPORT PROGRAM 

FOR THIS PROJECT: (Criterion Weight: 5%) 

 

3.9.1 Describe Respondent’s warranty service support philosophy and warranty service 

implementation plan for this Project. 

 

3.9.2 Describe how Respondent will measure the quality of warranty service provided to the 

Owner for this Project. 

 

3.9.3 Provide reference letters from three (3) owners identified in Sections 3.3 of this RFQ/P, 

that describe Respondent’s response to, and performance on, warranty services after 

substantial completion. 

 

3.10 EXECUTION OF OFFER:  

 

NOTE TO RESPONDENTS:  SUBMIT ENTIRE SECTION WITH RESPONSE. 

 

THIS EXECUTION OF OFFER MUST BE COMPLETED, SIGNED, AND RETURNED WITH 

THE RESPONDENT'S QUALIFICATIONS.  FAILURE TO COMPLETE, SIGN AND 

RETURN THIS EXECUTION OF OFFER WITH THE QUALIFICATIONS MAY 

RESULT IN REJECTION OF THE QUALIFICATIONS.   

 

SIGNING A FALSE STATEMENT MAY VOID THE SUBMITTED QUALIFICATIONS OR 

ANY AGREEMENTS OR OTHER CONTRACTUAL ARRANGEMENTS, WHICH MAY 

RESULT FROM THE SUBMISSION OF RESPONDENT’S QUALIFICATIONS, AND THE 

RESPONDENT MAY BE REMOVED FROM ALL PROPOSER LISTS.  A FALSE 

CERTIFICATION SHALL BE DEEMED A MATERIAL BREACH OF CONTRACT AND, AT 

OWNER'S OPTION, MAY RESULT IN TERMINATION OF ANY RESULTING CONTRACT 

OR PURCHASE ORDER. 

 

3.10.1 By signature hereon, Respondent acknowledges and agrees that (1) this RFQ/P is a 

solicitation for Qualifications and Proposal and is not a contract or an offer to contract; (2) 

the submission of Qualifications and Proposal by Respondent in response to this RFQ/P 

will not create a contract between the Owner and Respondent; (3) the Owner has made no 

representation or warranty, written or oral, that one or more contracts with the Owner will 

be awarded under this RFQ/P; and (4) Respondent shall bear, as its sole risk and 

responsibility, any cost which arises from Respondent’s preparation of a response to this 

RFQ/P. 
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3.10.2 By signature hereon, Respondent offers and agrees to furnish to the Owner products and/or 

services more particularly described in it Qualifications and to comply with all terms and 

conditions and requirements set forth in the RFQ/P documents and contained herein. 

 

3.10.3 By signature hereon, Respondent affirms that it has neither given, nor intend to give at any 

time hereafter, any economic opportunity, future employment, gift, loan, gratuity, special 

discount, trip favor or service to a public servant in connection with the submitted 

Qualifications and Proposal. 

 

3.10.4 By signature hereon, Respondent affirms that it is a “taxable entity” under Section 

171.0002 of the Texas Tax Code and certifies that it is not currently delinquent in the 

payment of any Franchise Taxes due under Chapter 171, Texas Tax Code.   

 

3.10.5 By signature hereon, Respondent hereby certifies that neither the Respondent nor anyone 

acting on behalf of Respondent has violated the antitrust laws of this state, codified in 

Section 15.01, et. seq., Texas Business and Commerce Code, or the Federal antitrust laws.  

Respondent further certifies that it has not communicated directly or indirectly the 

Qualifications and Proposal submitted to any competitor or any other person engaged in a 

similar line of business. 

 

3.10.6 By signature hereon, Respondent represents and warrants that:  

 

3.10.6.1 Respondent is a reputable company regularly engaged in providing products and/or 

services necessary to meet the terms, conditions and requirements of the RFQ/P; 

 

3.10.6.2 Respondent has the necessary experience, knowledge, abilities, skills, and 

resources to satisfactorily perform the terms, conditions and requirements of the 

RFQ/P; 

 

3.10.6.3 Respondent is aware of, is fully informed about, and is in full compliance with all 

applicable federal, state and local laws, rules, regulations and ordinances; 

 

3.10.6.4 Respondent understands the requirements and specifications set forth in this RFQ/P 

and the terms and conditions set forth in the Contract under which Respondent will 

be required to operate; 

 

3.10.6.5 Respondent, if selected by the Owner, will maintain insurance as required by the 

Contract; and 

 

3.10.6.6 All statements, information and representations prepared and submitted in response 

to this RFQ/P are current, complete, true and accurate. Respondent acknowledges 

that the Owner will rely on such statements, information and representations in 

selecting the successful Respondent.  If selected by the Owner as the successful 

Respondent, Respondent will notify the Owner immediately of any material change 

in any matters with regard to which Respondent has made a statement or 

representation or provided information. 

 

3.10.7 By signature hereon, Respondent certifies that the individual signing this document and 

the documents made part of the RFQ/P is authorized to sign such documents on behalf of 

the company and to bind the company under any agreements or other contractual 

arrangements, which may result from the submission of Respondent’s Qualifications. 
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3.10.8 By signature hereon, Respondent certifies that if a Texas address is shown as the address 

of the Respondent, Respondent qualifies as a Texas Resident bidder as defined in Texas 

Government Code Section 2252.001(4). 

 

3.10.9 By signature hereon, Respondent certifies as follows: 

 

3.10.9.1 “Under Section 231.006, Texas Family Code, the vendor or applicant certifies that 

the individual or business entity named in this contract, bid, or application is not 

ineligible to receive the specified grant, loan, or payment and acknowledges that 

this contract may be terminated and payment may be withheld if this certification 

is inaccurate.” 

 

3.10.9.2 “Under Section 2155.004, Texas Government Code, the vendor or applicant 

certifies that the individual or business entity named in this bid or contract is not 

ineligible to receive the specified contract and acknowledges that this contract may 

be terminated and payment withheld if this certification is inaccurate.” 

 

3.10.9.3 Under Section 2254.004, Texas Government Code, the vendor or applicant certifies 

that each individual or business entity which is an engineer or architect proposed 

by Respondent as a member of its team was selected based on “demonstrated 

competence and qualifications” only. 

 

3.10.10 By signature hereon, Respondent certifies that no relationship, whether by relative, 

business associate, capital funding agreement or by any other such kinship exist between 

Respondent and an employee of Owner or any Member, or Respondent has not been an 

employee of Owner or any Member within the immediate twelve (12) months prior to 

Respondent’s RFQ/P response.  All such disclosures will be subject to administrative 

review and approval prior to the Owner entering into any contract with Respondent. 

 

3.10.11 By signature hereon, Respondent affirms that no compensation has been received for 

participation in the preparation of the specifications for this RFQ/P.  (ref. Section 

2155.004 Texas Government Code). 

   

3.10.12 Respondent represents and warrants that all articles and services quoted in response to this 

RFQ/P meet or exceed the safety standards established and promulgated under the Federal 

Occupational Safety and Health Law (Public Law 91-596) and its regulations in effect or 

proposed as of the date of this solicitation. 

 

3.10.13 By signature hereon, Respondent signifies his compliance with all federal laws and 

regulations pertaining to Equal Employment Opportunities and Affirmative Action. 

 

3.10.14 By signature hereon, Respondent agrees to defend, indemnify, and hold harmless the State 

of Texas, all of its officers, agents and employees from and against all claims, actions, 

suits, demands, proceedings, costs, damages, and liabilities, arising out of, connected 

with, or resulting from any acts or omissions of Respondent or any agent, employee, 

subcontractor, or supplier of Respondent in the execution or performance of any 

agreements or other contractual arrangements which may result from the submission of 

Respondent’s Qualifications. 
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3.10.15 By signature hereon, Respondent agrees to complete a Cybersecurity Training Program.  

Pursuant to Section 2054.5192, Texas Government Code, Respondent and its 

subcontractors, officers, and employees who are provided credentials granting access to 

Member’s computer system also known as Member’s information system, must complete 

a cybersecurity training program certified under Section 2054.519, Texas Government 

Code as selected by the Member.  The cybersecurity training program must be completed 

during the term and any renewal period of this Agreement.  Contractor shall verify in 

writing completion of the program to the Owner within the first thirty (30) calendar days 

of the term and any renewal period of this Agreement. Failure to comply with the 

requirements of this section are grounds for termination for cause of the Agreement. 

 

3.10.16 By signature hereon, Respondent agrees that any payments that may become due under 

any agreements or other contractual arrangements, which may result from the submission 

of Respondent’s Qualifications, will be applied towards any debt including, but not limited 

to, delinquent taxes and child support that is owed to the State of Texas. 

 

3.10.17 By signature hereon, Respondent certifies that no member of the Board of Regents of the 

Texas State University System, or the Executive Officers of the Owner or its Member 

institutions, has a financial interest, directly or indirectly, in the transaction that is the 

subject of the contract, and that no member of the Board of Regents has a “substantial 

interest” (as that term is defined in Section 51.923 of the Texas Education Code) in the 

Respondent. 

 

3.10.18 Pursuant to Chapter 2274, Texas Government Code, Respondent certifies that it does not 

have a practice, policy, guidance, or directive that discriminates against a firearm entity of 

firearm trade association; and will not discriminate during the term of the Agreement 

against a firearm entity or firearm trade association. 

 

3.10.19 Pursuant to Chapter 2274, Texas Government Code, Respondent certifies that it does not 

boycott energy companies as defined in Section 809.001(1)(a), Texas Government Code, 

(i.e., fossil fuel companies); and will not boycott energy companies during the term of the 

Agreement. 

 

3.10.20 Respondent certifies that it does not require its customers to provide any documentation 

certifying the customer’s COVID-19 vaccination or post-transmission recovery, on entry 

to, to gain access to, or to receive service from the Respondent's business.  Respondent 

acknowledges that such a vaccine or recovery requirement would make Respondent 

ineligible for a state-funded contract. 

 

3.10.21 Pursuant to Section 2274.0102, Texas Government Code, Respondent certifies that neither 

it nor its parent company, nor any affiliate of Respondent is majority owned or controlled 

by citizens or governmental entities of China, Iran, North Korea, Russia, or any other 

country designated by the Governor under Section 2274.0103, Texas Government Code, or 

headquartered in any of those countries. 

 

 

 

[Execution of Offer continues next page] 
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3.10.22 Execution of Offer:  RFQ/P No. 758-24-0677 – Construction Manager-At-Risk for Bowers 

Stadium Press Box Replacement and Stadium Improvements at Sam Houston State 

University, Huntsville, Texas  

. 

The Respondent must complete, sign, and return this Execution of Offer as part of their 

Qualifications submittal response.  The Respondent’s company official(s) who are authorized to 

commit to such a submittal must sign submittals.  Failure to sign and return this form will 

disqualify the submittal. 

 

Respondent’s Company Name:         

 

Respondent’s State of Texas Tax Account No.:       

(This 11digit number is mandatory) 

 

If a Corporation: 

 

Respondent’s State of Incorporation:        

 

Respondent’s Charter No:         

 

Identify each person who owns at least 10% of the Respondent’s business entity by name: 

 

            

(Name)      (Name)      

 

             

(Name)      (Name)  

       

Submitted and Certified By: 

 

            

(Respondent’s Name)    (Title) 

 

            

(Street Address)     (Telephone Number) 

 

            

(City, State, Zip Code)    (Fax Number) 

 

____________________________________            ______ 

(Authorized Signature)    (Date) 

 

________________________________________ 

(Email address for RFQ/P Notification)    

 

Respondent acknowledges receipt of the following Addenda: 

 

No. 1______; No. 2 ______; No. 3 ______; No. 4 ______; No. 5 ______; No. 6 ______ 

 

END OF QUALIFICATIONS PACKAGE. 
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SECTION 4 – PRICING AND DELIVERY PROPOSAL 

 

4.1 GENERAL INFORMATION:  This Proposal is the second stage in a one-step process for selecting 

a CMR for the Project as provided by Texas Education Code §51.782(e).  Unlike other solicitations 

of this type, in this solicitation Owner requires that the Proposal package accompany the 

Qualifications package, and HUB Commitment Letter (“HCL”) but the three documents 

shall be submitted in separate, sealed packaging and delivered at the same time.  Include the 

name and email address of the Respondent’s contact person on all envelopes. Mark the exterior of 

all envelopes to identify whether the Proposal, Qualifications, or HCL are contained therein.  The 

Owner may conduct interviews with up to five (5) of the most qualified Respondents in order to 

finalize the best value rankings; however, Owner also reserves the right to select the best value 

Respondent without interviews.  Observe the following guidelines: 

 

4.1.1 Submit identical copies of the Proposal as described in Section 1.5.4. 

4.1.2 Proposals received after the deadline will be returned to the Respondent unopened.  

4.1.3 The Owner will not acknowledge or receive Proposals that are delivered by telephone, 

facsimile (fax), or electronic mail (e-mail). 

4.1.4 Properly submitted Proposals will not be returned to Respondents. 

4.1.5 Proposal materials must be enclosed in a sealed envelope (box or container) addressed to 

the Point-of-Contact person; the package must clearly identify the submittal deadline, the 

RFQ/P number, and the name and return address of the Respondent. 

4.1.6 Properly submitted Proposals will be opened publicly and the names of the Respondents 

and pricing information will be read aloud at the time, date and location identified in 

Section 1.5.12 of this RFQ/P. 

 

4.2 EVALUATION OF PROPOSAL:  The evaluation of the Proposal shall be based on the 

Respondent’s actual Pre-Construction Phase Fee, Construction Phase Fee, General Conditions 

Costs, and other requirements as described in this RFQ/P.   

 

4.3 REQUIREMENTS FOR PROPOSAL:  Respondents shall carefully read the information contained 

in the following criteria and submit a complete response.  Incomplete responses will be considered 

non-responsive. 

 

4.3.1 CRITERION ONE: RESPONDENT’S SAFETY MANAGEMENT PROGRAM FOR 

THIS PROJECT: 

 

4.3.1.1 Identify (in separate figures) the percentage of the Construction Cost that is to be 

included in the Project General Conditions for each of the following pieces of the 

project safety program:  

• on-site safety education & training  

• personal protective equipment, signage, and hardware 

• first aid and emergency response equipment 

• safety incentives and recognition 

• contingency for post incident drug testing and incident management costs 

• miscellaneous other safety-related expenses (NOTE:  DO NOT LIST items 

that will appear elsewhere in the Project’s General Conditions; office 

equipment, salaries, etc.) 

 

4.3.2 CRITERION TWO:  RESPONDENT’S PRICING AND DELIVERY PROPOSAL:   

Complete the attached “Pricing and Delivery Proposal” form. 
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4.4 RESPONDENT’S PRICING AND DELIVERY PROPOSAL 

 

 

Proposal of:          

(Respondent’s Company Name) 

 

To:  Brian McCall, Ph.D. 

  Chancellor 

  Texas State University System 

  Austin, Texas 

  

Project Name: RFQ/P for Construction Manager-At-Risk for Bowers Stadium Press Box 

Replacement and Stadium Improvements at Sam Houston State University, 

Huntsville, Texas  

 

RFQ/P No.:  758-24-06077 

 

Having carefully examined all the requirements of this RFQ/P, the proposed form of Contract, and 

any attachments to them, the undersigned proposes to furnish Construction Manager-At-Risk 

services as required for this Project on the following terms:  

 

4.4.1 ESTABLISHMENT OF THE CONSTRUCTION MANAGER’S BUDGET 

LIMITATION:  The Owner has established a Construction Cost Limitation (CCL) amount 

for the project of $44,866,000 which includes a construction manager contingency 

commensurate with the current stage of project development (project programmed, but 

design not started).  This is the Owner’s current target for the Guaranteed Maximum Price 

(“GMP”) for the project.     

 

4.4.2 RESPONDENT’S PRE-CONSTRUCTION PHASE FEE:  The Respondent shall identify 

a Pre-Construction Phase Fee, pursuant to Article 6 of the Contract.  

 

 $___________________ 

 

4.4.3 RESPONDENT’S CONSTRUCTION PHASE FEE:  Using the Anticipated GMP 

identified above, the Respondent shall identify a Construction Phase Fee percentage, 

pursuant to Article 14 of the Agreement: 

 

Respondent’s Proposed Construction Phase  

 Fee Percentage:  __________________% 

 

Respondent’s Equivalent Estimated Construction 

Phase Fee Amount (percentage times the 

anticipated GMP above):  $___________________ 

 

In the event of a discrepancy between the Percentage and Amount stated above, the 

“Amount” value will control. 

 

4.4.4 RESPONDENT’S NOT-TO-EXCEED GENERAL CONDITIONS COSTS: Using the 

Project Planning Schedule, the Respondent shall identify a General Conditions not-to-

exceed percentage amount as defined by Article 13 and Exhibit C of the Agreement and 

the Owner’s Uniform General Conditions for Construction Contracts.  
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Respondent’s Proposed General 

Conditions Percentage:  __________________%

  

  Respondent’s Equivalent Estimated General 

Conditions Amount (percentage times the  

anticipated GMP above):  $___________________ 

 

In the event of a discrepancy between the Percentage and Amount stated above, the 

“Amount” value will control. 

 

4.4.4.1 Additional fees or services required by any business policies adopted by a 

Respondent that are not specifically identified in Attachment 1 (attached) shall be 

included in the fee proposed in Article 4.3.2.3. 

 

4.4.5 Total Construction Duration (Notice to Proceed for Construction, 10/07/2024, to 

Substantial Completion, 05/29/2026): 20 Months. 

 

4.4.6 LIQUIDATED DAMAGES: Liquidated Damages as defined by the Contract are set at: 

Two Thousand Dollars ($2,000) per calendar day.   

  

4.4.7 Using the not-to-exceed General Conditions costs identified above, the Respondent shall 

identify all project management, bonds, insurance, field office and office supply costs for 

the Project as listed below: 

 

Allowable General Condition Line Item 

Category 

 Estimated Total Cost 

Full/Part Time On-Site Project Management Staff subtotal $ 

Bonds and Insurance subtotal $ 

Temporary Project Utilities subtotal $ 

Field Offices & Office Supplies subtotal $ 

Estimated On-Site Project Management Staff and Rates 
Position Quantity Months Monthly Salary Rate 

Project Manager(s)   $ 

Assistant Project Manager(s)   $ 

Superintendent(s)   $ 

Assistant Superintendent(s)   $ 

Safety Coordinator/Assistant(s)   $ 

Project Expeditor(s)   $ 

Project/Office/Field Engineer(s)   $ 

Project Support Staff   $ 

Project Executive   $ 

Commissioning Coordinator   $ 

CPM Scheduler   $ 

Quality Control Manager(s)   $ 

Cost Estimator(s)/Change/Data Mgmt.   $ 

BIM Coordinator(s)/Technician(s)   $ 

Project IT Support   $ 

TOTAL: $ 
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*WHEN THE DESIGNATED POSITION IS UTILIZED LESS THAN FULL TIME 

FOR THE PROJECT, THE QUANTITY SHALL BE REFLECTED AS A 

PERCENTAGE OF THE POSITION’S TIME ON THE PROJECT (I.E. 50% TIME 

UTILIZATION ON THE PROJECT WOULD REFLECT A QUANTITY OF ONE 

HALF). 

 

4.4.8 AWARD OF CONTRACT AND COMMENCEMENT OF SERVICES:  The undersigned 

agrees to execute the Contract after notification that the Respondent has been identified by the 

Owner as the Respondent with the “best value” Proposal, and to commence services on or 

before the commencement date stated by the Owner in a Notice to Proceed.  The Owner 

reserves the right to accept or reject any and all Proposals and to waive Proposal irregularities.  

Proposals shall be valid and not withdrawn for a period of ninety (90) days from the date of 

opening thereof. 

 

 

Respectfully Submitted and Certified By: 

 

 

_________________________________  ________________________________ 
(Respondent’s Printed Name)      (Title) 

 

_________________________________  ________________________________ 
(Authorized Signature)      (Date)  

  

 

State of Texas Tax Account No.______________________________________________ 

 

 

 

SUBMIT THE ABOVE SEPARATELY FROM THE HUB COMMITMENT LETTER  

AND THE QUALIFICATIONS SUBMITTAL IN A SEALED PACKAGE 
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SECTION 5 – FORMAT FOR STATEMENT OF QUALIFICATIONS AND PROPOSAL 

 

5.1 GENERAL INSTRUCTIONS: 

 

5.1.1 Qualifications and Proposal shall be prepared simply and economically, providing a 

straightforward, concise description of the Respondent's ability to meet the requirements 

of this RFQ/P.  Emphasis shall be on the quality, completeness, clarity of content, 

responsiveness to the requirements, and an understanding of Owner's needs.  

 

5.1.2 Qualifications and Proposal shall each be a maximum of fifty (50) printed pages (25 sheets 

printed double-sided or 50 sheets single-sided). The cover, table of contents, divider sheets, 

HCL (Section 1.13), and Execution of Offer do not count as printed pages. 

 

5.1.3 Respondents shall carefully read the information contained in this RFQ/P and submit a 

complete response to all requirements and questions as directed.  Incomplete 

Qualifications, Proposal and/or HCL will be considered non-responsive and subject to 

rejection.  

 

5.1.4 Qualifications, Proposal and/or HCL and any other information submitted by Respondents 

in response to this RFQ/P shall become the property of the Owner.  

 

5.1.5 Qualifications, Proposal and/or HCL that are qualified with conditional clauses, alterations, 

and/or items not called for in the RFQ/P documents, or irregularities of any kind are subject 

to rejection by the Owner, at its option. 

 

5.1.6 The Owner makes no representations of any kind that an award will be made as a result of 

this RFQ/P.  The Owner reserves the right to accept or reject any or all Qualifications, 

Proposals, and/or HCLs, waive any formalities or minor technical inconsistencies, or delete 

any item/requirements from this RFQ/P when deemed to be in Owner's best interest.   

 

5.1.7 Qualifications shall consist of responses to questions identified in Section 3 of the RFQ/P.  

The Proposal shall consist of responses to questions identified in Section 4 of the RFQ/P.  

It is not necessary to repeat the question in Sections 3 and 4; however, it is essential to 

reference the question numbers with the corresponding response.   

 

5.1.8 Failure to comply with all requirements contained in this RFQ/P may result in the rejection 

of the Qualifications, Proposal, and/or HCL. 

 

5.2 PAGE SIZE, BINDING, DIVIDERS AND TABS:  

 

5.2.1 Qualifications, Proposal and HCL shall be printed on letter-size (8-1/2” x 11”) paper and 

assembled with spiral-type bindings or staples. Do not use metal-ring hard cover binders. 

 

5.2.2 Additional attachments shall not be included with the Qualifications, Proposal or HCL.  

Only the responses provided by the Respondent to the questions identified in Sections 3 

and 4 of this RFQ/P will be used by the Owner for evaluation.  

 

5.2.3 Separate and identify each criterion response to Sections 3 and 4 of this RFQ/P by use of 

a divider sheet with an integral tab for ready reference. 
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5.3 TABLE OF CONTENTS:  Submittals shall include a “Table of Contents” with page numbers for 

each page of each submittal (Qualifications and Proposal). 

5.4 PAGINATION: Number all pages of the submittal sequentially using Arabic numbers (1, 2, 3, etc.) 

5.5 SUBMISSION PACKAGING: The Owner is requiring that the Qualifications, Proposal and HUB 

Commitment Letter (HCL) be submitted at the same time, but in separate, sealed packages. 

- END OF REQUEST FOR QUALIFICATIONS / PROPOSALS      - 
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ATTACHMENT 1 

EXHIBIT “C” 

ALLOWABLE GENERAL CONDITIONS LINE ITEMS* 
These costs are not allowed in the Cost of the Work category. Not all items are needed for all projects. 

Full Time On-Site Project Management Staff Full/Part Time On-Site Management Staff 

Project Manager(s)  Project Executive 

Assistant Project Manager(s) Commissioning Coordinator 

Superintendent(s)  CPM Scheduler 

Assistant Superintendent(s) Quality Control Manager(s) 

Safety Coordinator/Assistant(s) Cost Estimator(s) / Change / Data Mgmt. 

Project Expeditor(s) BIM Coordinator(s) / Technician(s) 

Project / Office / Field Engineer(s) Project IT Support 

Project Support Staff  Out-of-State Project Specific Travel**  

Bonds and Insurance 

Builder’s Risk Insurance (If not provided by Owner) 

General Liability Insurance  

Payment and Performance Bonds 

Other Project Insurance as Required by Contract 

Temporary Project Utilities & Site Conditions 

Dumpsters, Trash Chutes Project Water, Ice & Hydration Supplements 

Project Electricity  Temporary Toilets 

Temporary Fencing and Covered Walkways Temporary Fire Protection 

Street Rental and Barricades  Telephone / Internet System Installation 

Traffic Control Measures & Maintenance Temporary Lighting 

Finished Surfaces Protection, Daily Construction Cleanup, & Debris Removal (not final cleaning) 

Site Erosion Control (BMP) and Project Entrance(s) / Truck Washes  

Monthly Hardwire Telephones / Internet Services (Field Office(s) only) 

Temporary Water Distribution and Meters (Field Office(s) only) 

Temporary Electrical Distribution and Meters (Field Office(s) only) 

Field Offices & Office Supplies 

Partnering Costs First Aid Supplies 

Job Photos/Videos Reproduction Services 

Project Specific Signage Monthly Office Supplies 

Postage/Special Shipping Remote Parking Expenses 

Project/As-Built (Record) Drawings Project Reference Manuals 

Project Milestone Event(s)** Security System/Watchman 

Move-In/Out and Office Setup Safety Material and Equipment 

Employee Identification System Drinking Water and Accessories (including Ice) 

Small Tools and Storage Trailers Office Clean-Up/Janitorial Services 

Monthly Office Trailer Rental Costs Field Engineering 

Mobilization and Demobilization (Equipment Only) 

* Final determination of appropriate staffing and project support expenses shall be made with Owner’s

approval and established in the GMP.

** Specific justification and all estimated costs shall be submitted and approved by the Owner prior to 

any travel or event. 
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ATTACHMENT 2 

EXHIBIT F 

CM’S PERSONNEL AND MONTHLY SALARY RATES 

 Project No. & Name: _________  -  __________ 
[CM - Insert Project No.] [CM - Insert Project Name]

The following Monthly Salary Rate (MSR) shall identify the estimated billable rate prior to execution of the Contract, and shall be confirmed during 

the Guaranteed Maximum Price Proposal phase for use throughout Construction Phase Services on the Standard Schedule of Values Format for all 

salaried General Conditions type personnel pursuant to the Contract.  The MSR shall include the employee’s estimated monthly direct salary 

expense (including possible future salary increases), plus any employer payroll taxes and/or fringe benefit contributions as identified below.  Any 

additional employer contributions not identified below shall be included in the Construction Phase Fee pursuant to Article 15 of the Contract. 

Employee  Estimated Employer’s Monthly Contributions 

Monthly Salary 
Rate  Name and Title 

Estimated 
Monthly  

Direct Salary 

Expense 

Federal  & State 

Unemployment 
(Less than 1%) 

Social Security 
& Medicare 

(Less than 

7.65%) 

Worker’s 

Compensation 
Health & 

Insurance 
Pension / 401(k) 

Vacation / 

Holiday 

1.  $ $ $ $ $ $ $ $ 

2.  $ $ $ $ $ $ $ $ 

3.  $ $ $ $ $ $ $ $ 

4.  $ $ $ $ $ $ $ $ 

5.  $ $ $ $ $ $ $ $ 

6.  $ $ $ $ $ $ $ $ 

7.  $ $ $ $ $ $ $ $ 

8.  $ $ $ $ $ $ $ $ 

9.  $ $ $ $ $ $ $ $ 

10. $ $ $ $ $ $ $ $ 

11. $ $ $ $ $ $ $ $ 

12. $ $ $ $ $ $ $ $ 

CM shall certify, to the best of his knowledge, that the above referenced salary information is accurate. 

CM signature:  ___________________________ (same individual who signs contract) 

END OF ATTACHMENT 2 
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Attachment 3 

With your RFQ/P, submit a Letter of HUB Commitment (see sample letter below) and include how your firm will 

participate and demonstrate a good faith effort in achieving the University’s HUB goals.  Provide recent examples 

where your firm has met or exceeded HUB goals on previous projects.   

 (BUSINESS LETTERHEAD) 

SAMPLE 
Letter of HUB Commitment for RFQ/P for Construction Manager @Risk 

Date: 

Chuck Jones, Director, Facilities Planning and Construction 

Sam Houston State University 

2424 S. Sam Houston Avenue 

Huntsville, Texas 77340 

Re: Historically Underutilized Business Plan for Bowers Stadium Press Box Replacement and 

Stadium Improvements  

Sam Houston State University, Huntsville, Texas 

Project Number 758-24-06077 

Dear Mr. Jones: 

In accordance with the requirements outlined in the specification section 1.13 “HISTORICALLY 

UNDERUTILIZED BUSINESSES SUBMITTAL REQUIREMENTS” I am pleased to forward this HUB 

Commitment letter as an integral part of our proposal in connection with your invitation for request for 

this proposal. 

I have read and understand the State of Texas’ policy on Utilization of Historically Underutilized 

Businesses (HUBs).   

If awarded this Agreement we understand that we will be required to attend a meeting with the University’s 

HUB coordinator to discuss HSP requirements in soliciting for subsequent subcontractors for this project.  

Good Faith Effort will be documented and will contain a completed HUB Subcontracting Plan for each 

subcontracting opportunity.    

Documentation of subcontracted work will be provided with each pay request on the Monthly Progress 

Assessment Report. 

Sincerely, 

Contractor’s Name 
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(i)  

(ii)  

REQUEST FOR QUALIFICATIONS & PROPOSALS 

FOR

CONSTRUCTION MANAGER-AT-RISK 

FOR 

SAM HOUSTON STATE UNIVERSITY 

HUNTSVILLE, TEXAS 

BOWERS STADIUM PRESS BOX 

REPLACEMENT AND 

STADIUM IMPROVEMENTS 

RFQ No.: 

758-24-06077

Notice To All Respondents: 
The following is Addendum No. 1 to the Request for Qualifications/Proposals (RFQ/P) 

ESBD Posting No. 758-24-06077 was posted on February 27, 2024 

Prepared By:  

Donna Bryce, Senior Contract Administrator 

The Texas State University System  

 601 Colorado Street  

Austin, TX 78701 - 512-463-1808  

Donna.Bryce@tsus.edu 

Addendum No. 1 
Issued March 11, 2024 

Addendum No. 1 - RFQ/P for Construction Manager-At-Risk (posted 03/11/2024) 
Bowers Stadium Press Box Replacement and Stadium Improvements 
for Sam Houston State University
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I. GENERAL: 
 

A. The mandatory Pre-Submittal Conference was held on March 11, 2024, at Sam 
Houston State University.  The Attendance Sign-In Sheets are included as part of 
this Addendum.  

 
Attachments: 
 (1) Pre-Submittal Attendance Sign-In Sheets  
 
 

 
- END OF ADDENDUM NO. 1 - 
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(i)  

(ii)  

REQUEST FOR QUALIFICATIONS & PROPOSALS 

FOR 

CONSTRUCTION MANAGER-AT-RISK 

FOR 

SAM HOUSTON STATE UNIVERSITY 

HUNTSVILLE, TEXAS 

BOWERS STADIUM PRESS BOX 

REPLACEMENT AND 

STADIUM IMPROVEMENTS 

RFQ No.: 

758-24-06077

Notice To All Respondents: 
The following is Addendum No. 2 to the Request for Qualifications & Proposals (RFQ/P) 

Addendum No. 1 was posted on March 11, 2024 
ESBD Posting No. 758-24-06077 was posted on February 27, 2024 

Prepared By:  

Donna Bryce, Senior Contract Administrator 

The Texas State University System  

 601 Colorado Street  

Austin, TX 78701 - 512-463-1808  

donna.bryce@tsus.edu 

Addendum No. 2 
Issued April 1, 2024 
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I. GENERAL: 
 

A. Below are the questions that were presented along with answers to each in 
relation to this RFQ as of March 28, 2024, 12:00 p.m.: 

 
1. Question:  Could you clarify SHSU's plans for the 2025 football 

season? Specifically, we need to know if there will be a requirement for 

temporary facilities at the stadium or if there's an alternative strategy in 

place. This information will provide clarity regarding scheduling and 

cost. 

 Answer: The University desires to play the 2025 Football Season at 
Bowers Stadium, if technically and economically feasible.  The selected 
A/E firm and CM@R will be asked to present options to facilitate this 
during the initial stages of Schematic Design, for the University’s 
consideration.  Costs for implementing any option will be considered 
Cost of Work. 

 
2. Question: In Section 2 – Executive Summary / 2.5 there are two line 

items for Occupancy.  Can you please distinguish the difference between 

line item 2.5.16 Occupancy and 2.5.18 Occupancy?   

Answer:  Section 2.5.16 is removed from the Schedule.   
 

2.5.16  Occupancy ...................................................................... 07/29/2026 

2.5.17  Final Completion ............................................................ 07/29/2026 

2.5.18 Occupancy....................................................................... 08/03/2026 
 
 
 
 
 

- END OF ADDENDUM NO. 2 - 
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